

Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits

TEAM ID	SWTID-2026-9834
PROJECT TITLE	Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits
MAX MARKS	1 MARKS

5.3 – Project Progress Tracking

1. Project Progress Tracking was implemented to monitor the completion of all project activities and milestones.
2. The project began with requirement gathering and objective definition.
3. Data collection and preparation tasks were completed according to the planned schedule.
4. Data cleaning and validation ensured high-quality and reliable datasets.
5. Key performance indicators (KPIs) were identified and documented.
6. Calculated fields were created to support advanced analytical requirements.
7. Multiple Tableau worksheets were developed for different business insights.
8. Heat maps were created to analyze cuisine preferences across cities.
9. Bar charts and stacked charts were used to study customer behavior patterns.
10. Pie charts and donut charts were designed to visualize customer preferences.
11. Interactive dashboards were developed to combine multiple visualizations.
12. Filters, legends, and tooltips were added to improve user interaction.
13. Dashboard layouts were optimized for better readability and presentation.
14. Tableau Story Points were created to present insights sequentially.
15. Regular sprint reviews were conducted to assess project progress.
16. Testing activities verified the accuracy of calculations and visualizations.
17. Issues identified during testing were resolved through corrective actions.
18. Project documentation was prepared, including conclusions and future scope.